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United States Government . Department of Energy

memor•andum
Richland Operations Office

DATE: SEP 2 2005
REPLY TO
ATTN OF: AMRC:RFG/05-AMRC-0421

SUBJECT: TRI-PARTY AGREEMENT M-89-00 MILESTONE DISPUTE STATUS

RN<
TO: Keith A. Klein

Manager

'EP?0 25'^)
THRU: M. J. Weis, Deputy Manager

L. Erickson, AMRC^ ^^FAC

The M-89-00 Tri Party Agreement (TPA) milestone currently requires RL to close the
Radiochemical Engineering Cells (REC) in the 324 building by October 31, 2005. However,
after the successful completion of the M-94 series of milestones governing demolition of 300
Area facilities, it was acknowledged by all parties that it would be better to demolish the (Ji l.#
facility and close the facility, versus clean closing the facility. RL and the State of
Washington Department of Ecology (Ecology) staff began work to modify the 324 REC
Closure Plan to authorize this change in rationale. However, the Closure Plan modification
will not have gone through the requisite public comment period and approval before the
milestone comes due. In order to preserve RL's dispute rights, RL initiated dispute
resolution with Ecology for TPA milestone M-89-00 on July 29, 2005, via letter 05-AMRC-
0387.

TPA Article VIII, which governs resolutions of disputes between the two parties, states that
if the dispute cannot be resolved at the project manager's level, that it may be elevated to the
Interagency Management Integration Team. However, this has not proven to be necessary.
The attached agreement documents that Ecology and RL Project Managers agree to extend
the dispute for another 30 days at their level.

This memorandum, serves as the coordination with the RL manager required by the
Delegation of Signature Authority for Project Managers, dated December 9, 2004. Please
feel free to contact me with any questions that you ma ave on this subject on 373-0463.

Kevin D. Bazzell, Interim Project Director
River Corridor Project

Attachment
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EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-089-
00 COMPLETE CLOSURE OF NON-PERMTTTED MIXED WASTE UNITS IN THE
324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE
PACKAGE M-89-05-01 FROM AUGUST 28, 2005, TO SEPTEMBER 27,2005

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of
Disputes, section E, the Parties agree to a30-day extension of the Hanford Federal
Facility Agreement and Consent Order Major Milestone M-89-00, change package M-89-
05-01, dispute at the project managers level from August 28, 2005, to September 27,
2005. The extension is required to allow for agencies to conduct public comment and
approval of the 324 Building Closure Plan. The U. S. Department of Energy initiated
dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF DISPUTE
RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends that dispute.

Kevin Bazzell
Interim Federal Project Director
River Corridor Project
U. S. Department for Energy
Richland Operations Office

Rick Bond
Project Manager
State of Washington
Department ofEcology
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